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Abstract

This document provides details of the US CMS Collaboration FY 1996 supple-
mental funding requests to DOE and NSF. The requests are presented in the
context of the completed FY 1995 activities, the CMS schedule and milestones,
and the management and construction responsibilities of the US CMS groups.
Both R&D and travel funds are requested to sustain US CMS activities during
the period prior to the anticipated FY 1997 project funding. The FY 1996 sup-
plemental R&D funding request is $2700K from DOE and $500K from NSF. In
addition, $300K in supplemental university travel funding is requested of DOE.
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1 Introduction

The US CMS long term project has been given a detailed exposition in the US CMS
Letter of Intent (LOI) [1]. That construction project represents at present the aspirations of
324 physicists from 40 US institutions.

This document is the global US CMS FY 1996 proposal. A separate document gives
more detail for the NSF requests [2]. Much more information in regard to the FY95 accom-
plishments is provided in the US CMS LOI [1]. In this document we concentrate on the
requests for FY96 to both DOE and NSF in the light of the completed FY95 activities and
the long range schedule.

A summary of the major milestones appears in Annex 9 of the CMS InterimMemorandum
of Understanding (IMOU) [3]. The full set of CMS milestones for each subsystem appears in
the relevant subsection of Section 3 of this document. The schedule for CMS from now until
the initial run of CMS in 2004 appears in Fig. 1. Within CMS, the US CMS responsibilities
are spelled out in broad terms in the IMOU. A short version of the participation of US CMS
groups in the subsystems of the detector appears in Table 1. It is within the context of the
schedules, milestones and responsibilities of the US groups that this R&D request is made.
The participation of US CMS groups in the R&D, prototyping, and construction e�orts of
the CMS detector subsystems appears in summary in Annex 6 of the IMOU [3].

Given where the US CMS Collaboration is in FY95, and where it is going, the request for
FY96 occurs within a well de�ned framework. The US CMS groups are wholly responsible for
building the endcap muon detectors, for designing the endcap steel return yoke, for building
the barrel and half the very forward hadron calorimeter, and for constructing the related
muon and calorimeter level 1 trigger systems. In addition, US CMS groups are responsible
for major and coherent e�orts within the other subsystems. Within the electromagnetic
calorimeter, we are responsible for APD evaluation, front-end electronics R&D, and crystal
characterization. Within the tracking system, US groups are leading the R&D in forward
pixels and forward microstrip gas chambers (MSGCs). In the area of software and computing
we naturally lead in detector performance modeling for the EMU and HCAL systems.

A summary of the level of support required to sustain these R&D activities in FY96 is
given in Table 2. The M&S and labor cost estimates shown include institutional overhead
charges. A detailed breakdown of the activities, the deliverables, the associated costs and
the participating groups is given in Section 3 of this document on a subsystem by subsystem
basis. Also shown in Table 2 is a summary of the supplemental travel support requested of
DOE. The context of the requested travel support is included in Section 3, and details are
provided in Section 4. We note that the requested level of funding is the minimum necessary
to sustain the US groups in their ongoing activities.

US CMS physicists also have project management responsibility in CMS for the EMU,
HCAL, and Trigger systems. These responsibilities require some supplemental funding in
order to ful�ll our obligations. In particular, travel to frequent meetings with LHCC referees
and to subsystem group meetings is needed. The need for this support is explained in more
detail in Section 4 of this document.
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Figure 1: CMS construction schedule: 1995 to 2004.
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Table 1: US CMS Subsystem Participation.

Endcap Muon HCAL Trigger/DAQ

Alabama Boston UC Davis
UC Davis UCLA UCLA
UCLA Fairfield UC San Diego
UC Riverside Fermilab Fermilab
Carnegie Mellon Florida State (Iowa)
Fermilab Illinois Chicago Iowa State
Florida Iowa MIT
Livermore Iowa State Mississippi
MIT Maryland Nebraska
SUNY Stony Brook Minnesota Ohio State
Ohio State Mississippi Wisconsin
Purdue Notre Dame
UT Dallas Purdue
Wisconsin Rochester

Rockefeller
Texas Tech
Virginia Tech

ECAL Tracking Software 

Brookhaven UC Davis UC Davis
Caltech Fermilab UCLA
Fermilab Florida State (SCRI) UC Riverside
Jet Propulsion Lab † Johns Hopkins UC San Diego
Livermore Livermore Caltech
Minnesota Los Alamos Carnegie Mellon
Northeastern Mississippi Fermilab
Princeton Northeastern Florida State (SCRI)

Northwestern Johns Hopkins
Rice Livermore
Rockefeller Maryland
Texas Tech SUNY Stony Brook

Northeastern
Rice
Wisconsin 

 † Applying for CMS membership.
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Table 2: US CMS FY 1996 Supplemental Funding Request (K$).

FY 1996 R&D Request Travel
Subsystem/Activity Description M&S Labor DOE NSF DOE

US CMS FY 1996 Supplemental Funding Request 1 7 2 6 1 4 7 4 2 7 0 0 5 0 0 3 0 0

Endcap Muon Detector 4 4 0 4 5 0 8 9 0 0 8 0
CSC Chambers 260 143 403 4 2

Electronics 155 115 270 1 2

Steel Design 137 137

Trigger 1 5 1 5 3 0 8

Alignment 1 0 1 0

RPC Chambers 4 0 4 0

Endcap Management 1 8

Hadron Calorimeter 4 6 5 5 2 5 8 3 0 1 6 0 8 0
HB Optical System Design 9 2 9 0 110 7 2 1 4

HB Calibration System 3 0 1 9 4 9 8

HB, HF Photodetector R&D 4 4 1 8 3 4 2 8

HB, HF Electronics R&D 2 2 8 3 0 1

HB Test Beam 149 7 2 161 6 0 2 2

HB Electron Beam Welding 3 6 1 0 4 6 4

HB Engineering 1 3 232 245 1 2

HV Calorimeter 7 9 7 6 155 1 9

Trigger and Data Acquisition 2 2 5 2 4 5 4 1 0 6 0 4 0
Level 1 Calorimeter Trigger 7 9 109 188 10.5

Level 1 Muon Trigger 2 0 5 0 7 0 10.5

Data Acquisition 111 5 1 152 1 0 19.0

Luminosity Monitor 1 5 3 5 5 0

Electromagnetic Calorimeter 2 6 0 1 4 0 3 4 0 6 0 4 0
Photodetectors 120 5 0 110 6 0 2 0

Electronics 6 0 5 0 110 1 0

Crystals 8 0 4 0 120 1 0

Tracking System 2 3 9 8 1 1 6 0 1 6 0 3 0
Pixel Tracker 131 2 9 8 0 8 0 1 7

Forward MSGCs 108 5 2 8 0 8 0 1 3

Software and Computing 8 0 0 2 0 6 0 3 0
Common Software & Workstations 4 5 1 5 3 0 7.5

Subsystem Software Development 2 0 5 1 5 16.7

Physics Tools 0.8

Computing Model 1 5 1 5 5.0

Project Management 1 7 3 3 5 0 0 0
Information Systems 8 2 1 0

Document Preparation 2 1 3 1 5

Cost and Schedule Integration 3 1 2 1 5

Liaison to CMS at CERN 4 6 1 0
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2 CMS Milestones

The CMS project was de�ned by the submission of the technical proposal on December
15, 1994 [4]. Since that submission, the CMS collaboration has had a continuing dialogue
with the CERN LHC experiments Committee (LHCC) on the technical feasibility of the
experiment. This dialogue has culminated in approval of the CMS experiment in regard to
the science at the November 16, 1995 meeting of the LHCC.

This dialogue has also resulted in the establishment of milestones by joint consultation
with the LHCC referees and the project managers of the CMS subsystems. These milestones
de�ne the steps which need to be accomplished if the CMS experiment is to maintain the
schedule given in Section 1 of this document.

The implications for the US CMS groups follow from the responsibilities which they
have taken in CMS. In particular, since the endcap steel yoke and the HCAL are critical
path items, the engineering e�ort necessary to specify the design of the yoke and the barrel
wedges must be done in FY96. This is true because the technical design report for the
magnet subsystem must be completed in 1996 in order to maintain the CMS schedule. For
the HCAL, the bids for the wedge preproduction prototypes must be fully prepared in 1996
in order to stay to the schedule.

The time before FY97 is an R&D phase for the US CMS groups. Beyond that time,
the fact that the US CMS groups are responsible for detector critical path items requires
that project funds be spent. The cost for these components has been estimated in European
accounting [5] and in full US work breakdown structure (WBS) accounting in the LOI [1].
The US CMS Project should begin in FY97 if we are to keep to the schedule shown in Fig. 1.

3 Supplemental R&D Request

A summary of the funds needed for each US CMS subsystem has been shown in Section
1. We now indicate the FY95 program which is in train, the FY96 program which logically
follows, and the schedule and milestones which require the pace which we have adopted.
These elements dictate the funding requirements which are given in detail in the subsequent
subsections of this Section.

3.1 Endcap Muon Detector

The US CMS groups have taken responsibility for the Endcap Muon System, comprising
the cathode strip chambers, the front-end readout system, and the local CSC-based muon
trigger, the design and integration of the endcap ux return, and the alignment of chambers
relative to the global CMS alignment system. US CMS groups will also participate in R&D
work on RPCs.

The management structure for the muon system is shown in Fig. 2. Among the US
members of that structure are the Institution Board Chair (Layter), the Endcap Project
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Manager (Mitselmakher), and the Endcap Technical Coordinator (Loveless). Travel funds
needed to support these management and oversight responsibilities are mentioned in Section
4 of this document.

Groups active in the area of chamber development and testing are UCLA, UC Riverside,
Fermilab, Florida, LLNL, MIT, SUNY Stony Brook, and Purdue. Electronics development
activity is led by Ohio State, with contributions in particular areas from UC Davis, Carnegie
Mellon, and UT Dallas. The US trigger e�ort for muons is centered at UCLA, while LLNL
is the principal focus of US R&D on dedicated trigger detectors. Steel design and system
integration work is led by Wisconsin, and endcap alignment is handled by Fermilab with par-
ticipation from Alabama. Simulation and software for the muon detector has been organized
by UC Davis and is described in a separate section.

Chamber R&D work during FY95 focussed on studies of materials and construction
techniques which could lead to simpler and cheaper designs. An engineering prototype
T0 incorporated many of these ideas in a working chamber. A performance prototype P0
was constructed and tested in the H2 beam at CERN over the summer, with and without
magnetic �eld, with di�erent operating voltages and thresholds, and with varying angles
of incidence and particle rates. This chamber was out�tted with electronics constructed
entirely in the US but based on an existing CERN-designed chip. Development work was
done on switched capacitor arrays for the eventual readout system. A conceptual design was
elaborated for a CSC-based trigger, and a US group began tests of components of a parallel
dedicated trigger detector.

Progress was made on a simpli�ed alignment scheme to link the endcap muon detectors
to the global alignment system. The design of the endcap iron ux return is a major US
responsibility. Tests done on a possible method of fabrication of this critical path item have
indicated shortcomings and shown the need to develop alternatives. A high priority has been
placed on R&D work in this area. The R&D plans outlined in the following sections are
critical to meet the long range milestones set down by the LHC Committee and listed in
Table 3. The R&D plans and costs are summarized in Table 4.

3.1.1 Endcap Muon Chambers

R&D e�orts to be pursued in FY96 involve several di�erent chambers: P0, T1, P1, and
a number of smaller chambers built for particular studies.

The P0 Chamber

The P0 prototype is a 6-gap chamber with an active area 0:5�0:5 m2. It has wider strips
than previously built CSCs and has no oating strips. P0 was tested at CERN during the
past summer. FY96 R&D objectives for P0 are:

� Analysis of the large data set obtained during the CERN beam test.

1. Continued development of analysis suite on the CMS UNIX cluster.

2. Analysis of timing and spatial resolution and chamber e�ciency as functions of
high voltage, threshold, B-�eld, and angle.
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� Tests at UCR cosmic ray test facility.

1. Continued studies of timing and spatial resolution and chamber e�ciency as func-
tions of position in the chamber.

2. Establish chamber acceptance by determining the extent of dead zones around
the edges.

3. Change discriminators from leading edge to zero crossing mode and redo the
timing resolution study.

4. Incorporate comparator electronics to implement the 1/2-strip trigger scheme.

5. Determine level of noise pickup with an RPC attached to the chamber.

Studies of the e�ects of wider wire spacing on timing resolution and of narrower strips
on spatial resolution will require partial rebuilding of the chamber.

The T1 Chambers

Two 2-gap 1:5�0:5 m2 chambers have been built to continue study of engineering design
aspects and their e�ects on chamber performance:

� Full length wires of di�erent diameter will allow to study mechanical stresses, HV
operation, electrostatic instabilities, signal induction and reection, and, also, noise
parameters.

� Engineering solutions to guard edge wires, to group wires in HV-independent segments,
to provide intermediate wire support, to compensate for bulging due to overpressure
and temperature gradients and, also, for possible panel nonatness.

� Using a liquid RTV as a gas seal O-ring.

These T1 prototypes essentially test materials and most of the design solutions to be used in
the P1 prototype. Both prototypes will be tested in the cosmic ray test setup at Fermilab.
When used together, four planes of the T1 chambers and two planes of the T0 prototype,
built last year, will allow us to study many chamber performance features.

The P1 Chamber

This cathode strip chamber will measure 3:3 � 1:2=0:8 m2 and will have 6 gaps. It will
be a full scale CMS CSC and will be the largest chamber of this type ever constructed.

� Development of a cosmic ray facility adequate to test the full scale chamber.

� Tests in cosmic rays to determine: operation reliability, gas gain variations, spatial and
timing resolution, and e�ciency measured over large chamber area.

Along with designing and construction of the P1 prototype, we will continue an extensive
technological R&D program aimed at �nding cheap and adequate materials and simple
engineering solutions to ensure high operational reliability. Based on accumulated experience
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in chamber design and construction, we will come to an improved and detailed labor cost
estimate.

Chambers for Particular Studies

A number of smaller chambers are being built or will be built to examine particular
questions. Some of these are:

� Aging studies: capabilities of chambers to withstand high background radiation loads
will be studied on small chambers made according to the design of the P1 prototype
and using the same materials.

� Gas mixture studies with small chambers. Search for gases with:

1. high drift velocity and small Lorentz angle,

2. improved quenching properties,

3. lower HV operating point,

4. small dependence of gas gain on HV,

5. low gas gain dependence and time slewing versus hit rate.

� Alternative CSC Designs: Explore modular designs which could limit vulnerability to
wire breakage.

3.1.2 Endcap Electronics and Trigger

Electronics built thus far are adaptations of existing designs. The next generation elec-
tronics will be tailored to the baseline CMS chamber design and will involve R&D steps
spelled out below. Muon trigger R&D during FY96 will concentrate on delivery of an engi-
neering version of the comparator/LCT chip.

Cathode Front-End Board

� Preampli�er/Shaper

{ 4-channel engineering ASIC Versions I-III (10/95 { 2/96)

{ 16-channel ASIC with slow output only (5/96 { 9/96)

{ 16-channel ASIC with all design requirements (8/96 { 12/96)

� Switched Capacitor Array

{ 3-channel engineering ASIC (12/95 { 4/96)

{ 16-channel engineering ASIC Version I (11/96)

� Strip Comparator/Local Charge Track Chip

{ Review of prototype tests (8/96)
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{ Delivery of Engineering ASIC (12/96)

� Readout Control

{ Review and �nalize conceptual design (12/95 { 5/96)

{ Submit Engineering ASIC (9/96)

{ Delivery of �rst Engineering ASIC (12/96)

� 96-channel DAQ Board

{ Prototype version IA (DAQ only) (5/96 { 9/96)

{ Prototype version IB (DAQ + SCA) (11/96)

Remarks on cathode electronics:

1. The cathode front-end board is presently planned to be a 6-layer board. The top
4 layers make up the \DAQ board" (with Preamp, SCA, Control ASICs plus MUX,
ADC and RAM). The bottom two layers make the \Trigger board" (with COMP/LCT
ASIC(s)).

2. The development of the DAQ board is planned to take two stages: a) 96 ch pilot PCB-
1A with new preamp ASICs read into CAMAC ADC board; b) 96 ch pilot PCB-1B
with full SCA readout.

3. An engineering ASIC is one which is for engineering study to achieve the desired
performance for a small number of channels. A presample ASIC is a prototype ASIC
with the required number of channels and identi�ed input and output pin assignments.
A preproduction ASIC is the end product of the ASIC prototype work. Typically 2-3
presample submissions are assumed to get to the preproduction stage.

Anode Front-End Board

� Preampli�er/Shaper

{ Fix requirements for anode front-end (12/95)

{ Delivery of presample ASIC (4/96)

� Discriminator

{ Delivery of version I presample ASIC (6/96)

{ Delivery of version II presample ASIC (12/96)

� 4-channel DAQ Board

{ Finish prototype

9



� Local Charge Track/Beam Crossing

{ Review of prototype test (7/96)

{ Delivery of engineering ASIC (12/96)

Deliverables by 12/96

Cathode PA/SH ASIC R/D 16 ch ASIC presample (2nd round)
Cathode SCA ASIC R/D 16 ch ASIC presample (1st round)
Cathode Control ASIC R/D 96 ch ASIC presample (1st round)
Cathode 96ch PC-Board PTTP 96-ch PCB-1A (Readout only, no trigger)
Anode PA/SH/DS & PCB-1 R/D 4-ch ASIC presample + PCB
Frontend Trigger R/D Engineering ASIC for Comp/LCT
Pilot System-1a Production 384 ch Cathode readout for P1

192 ch Anode readout for P1

3.1.3 Endcap Iron Design

By October 1996 the CMS collaboration must produce a technical design report (TDR)
for the magnet (both coil and yoke). The US responsibility for this task is the design of the
endcap yoke iron. From the schedule it is clear that this task must be accomplished with
FY96 R&D funding. Each endcap consists of 3 iron disks (2 are 600mm thick, 1 is 300mm
thick) and a nose section (1m thick); the total weight per endcap is 1900 metric tons. The
total magnetic force per endcap is 84 MN (� 9000 metric tons). A description of the endcap
conceptual design is given in the CMS Technical Proposal [4].

The FY96 R&D tasks necessary to produce the October 1996 magnet TDR include:

1. develop disk fabrication design:

� continue development of welded plate design

� perform additional electroslag welding test (1st test failed)

� develop alternate design for bolted plates

� select preferred option: welded or bolted

2. endcap calculations:

� magnetic �eld

� magnetic forces on iron endcap disks

� structural e�ects of magnetic forces: deections and stresses
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� develop bolt-load or weld requirements

� �nite element analysis of support carts

3. develop speci�cations for the endcap disks:

� physics requirements: absorption and ux return

� mechanical requirements: allowable stresses and deections

� manufacturing requirements:

{ block quantity, size and shape

{ block tolerances

{ chemical composition

{ magnetic permeability

{ strength and ductility

{ weldability and/or machineability

{ quality assurance: testing, responsibility, acceptance

� support requirements:

{ oor loading

{ roller/rail tolerance

� requirements for surface and underground halls due to assembly plans

4. develop assembly plans:

� storage

� shipping

� schedule

� installation of blocks: rigging and registration

� connection: welding or bolting

5. develop disk support and connection design:

� z support of endcap on inner barrel ring RY1

� endcap connections: RF3 to RF2, RF2 to RF1

� nose connection

� design support carts

� design support scheme: mechanical rollers on rails or air pads

� design rail system for hall and assembly area

� design/specify movement system

11



3.1.4 Endcap Alignment

The endcap muon position monitoring subgroup will design, develop, test, prove, and
build the local hardware system plus calibration tooling. The subgroup will calibrate and
install the subsystem devices to monitor �ducial references in the endcap cathode strip
chambers with respect to the spatial points provided by the link system, and will install and
cross reference sensors on the CSCs and maintain a chamber alignment database. The R&D
e�ort for FY96 will undertake the following tasks to address questions regarding the silicon
link monitor (SLM) concept:

� Optimize a protected diode-optics module source for beam intensity/wavelength-shape-
stability for a 15m SLM.

� Using a number of transparent amorphous Si sensors, evaluate unit output response,
linearity vs displacement, dynamic range, noise levels, threshold stability, long term
stability, plus air turbulence, magnetic �eld/gradient, and thermal e�ects.

� Measure the refraction variation pattern and beam distortion e�ects for each of the
units and develop a correction algorithm.

� Demonstrate the adequate radiation hardness of the diode sources and Si sensors and
electronics and test CMS slow control system readout.

3.1.5 Dedicated Trigger Detectors

Resistive Plate Chambers (RPCs) are currently being studied for use as the dedicated
trigger system for the CMS Detector both in the barrel and in the endcap. These two
environments, however, are expected to be quite di�erent in terms of background rates
of particles emanating from the high luminosity collisions of the Large Hadron Collider.
In particular the endcap muon system is expected to receive a rather large counting rate
of about 1 KHz/cm2 in the high eta regions due to the large ux of neutrons and photons
emanating from the interaction region. Muons derived from collisions associated with physics
events in CMS must be resolved in this background. This places stringent requirements on
the e�ciency of RPCs for triggering on muons in the presence of background particles.
Additionally the 25 ns beam crossing time requires that RPCs have a time resolution for
tracks that is much better than 25 ns, typically < 5 ns.

The proposed RPC R&D program for FY96 has the following goals:

� Con�rm power requirements and operating characteristics for standard Bakelite and
wide-gap chambers in high rate environments using beams, gamma and neutron sources.

� Study RPC materials properties including resistivity dependence on humidity, radia-
tion dose, temperature, etc.

� Study RPC operation in avalanche mode for di�erent gas mixtures.

� Study RPC operation using a range of wider gas gaps (4, 6 and 8 mm).
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Figure 2: CMS Muon Project organization.
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Table 3: Endcap Muon Milestones.

Muon Measurement System

� Dec. '97 { Technical Design Report

Endcap Iron

� Oct. '96 { Technical Design Report for coil and yoke

Cathode Strip Chambers Stations MF1/2, MF1/3, MF2, MF3, MF4:

� Dec. '96 { full-size large chamber (6 layers)

� Dec. '97 { �nal chamber suitable for mass production

� Dec. '98 { preseries sample

CSC Electronics

� Dec. '97 { front-end cards for anode and cathode readout

� Dec. '98 { readout system tested

Resistive Plate Chambers

� Dec. '96 { de�nition of �nal RPC parameters

� June '97 { front-end �nal chips

� Dec. '97 { �nal prototypes suitable for mass production

� Dec. '98 { preseries sample

Alignment

� Dec. '96 { full-scale link system bench test

� June '97 { integrated design for barrel/forward/link

� Dec. '97 { full scale system test
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Table 4: Endcap Muon FY 1996 Supplemental Funding Request (K$).

FY 1996 R&D Request Travel
Activity/Task Description Institution(s) M&S Labor DOE NSF DOE

Endcap Muon Detector 4 4 0 4 5 0 8 9 0 0 8 0

CSC Chambers 2 6 0 1 4 3 4 0 3 0 4 2
P0 prototype 3 3 2 2 5 5 0 1 4

Modifications UCR, (LLNL), UCLA 6 1 7 2 3 6

Cosmic ray tests UCR, (LLNL), UCLA, MIT 1 2 5 1 7 8

CERN tests UCR, (LLNL), MIT, UCLA 1 5 1 5

P1 prototype 1 5 6 9 5 2 5 1 0 1 3
Design FNAL, MIT, Wisc, SUNY SB 3 8 4 5 8 3 8

Winding machine Fermilab 5 5 5 5

P1 fabrication Fermilab 4 3 3 5 7 8

DAQ and tests Fermilab, Purdue 2 0 1 5 3 5 5

Design studies 7 1 2 6 9 7 0 1 5
Aging studies Carnegie Mellon 1 2 1 2

Performance studies MIT, Florida, CMU 3 3 1 6 4 9

Alternate designs UCLA, Wisconsin 1 4 1 0 2 4

Tension meter Purdue 1 2 1 2

Simulations UC Davis 1 5

Electronics 1 5 5 1 1 5 2 7 0 0 1 2
Cathode readout 1 2 0 7 0 1 9 0 0 8

PA/SH ASIC Ohio State 3 5 1 5 5 0 7

SCA ASIC UC Davis 4 0 2 5 6 5 1

Control ASIC Ohio State 3 5 1 5 5 0

96ch PC-board PTTP Ohio State 1 0 1 5 2 5

Anode readout 3 5 1 5 5 0 0 4
PA/SH/DS Carnegie Mellon 3 5 1 5 5 0 4

Integration 0 3 0 3 0 0 0
Pilot system-1a production Ohio State, CMU, UT Dallas 3 0 3 0

Steel Design 0 1 3 7 1 3 7 0 0
Engineering 0 1 3 7 1 3 7 0 0

Engineering design Wisconsin 137 137

Trigger 1 5 1 5 3 0 0 8
Frontend design UCLA 1 5 1 5 3 0 0 8

Alignment 1 0 0 1 0 0 0
Laser test system 1 0 0 1 0 0 0

Si sensors, laser module Fermilab, Alabama 1 0 1 0

RPC Chambers 0 4 0 4 0 0 0
R & D engineering UCR (LLNL), Purdue 0 4 0 4 0 0 0

Endcap Management Florida, Wisconsin 0 0 0 0 1 8
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3.2 Hadron Calorimeter

US CMS physicists are responsible for the project management of the HCAL subsystem as
a whole. The organization of the HCAL Technical Board is shown in Fig. 3. US physicists
are the Institution Board Chair, the Project Manager, the Resource Manager, the barrel
Technical Coordinator and the very forward Co-coordinator. In order to call, chair, and
attend the many meetings needed to launch the HCAL Project, signi�cant travel funds
are needed, as indicated in Section 4 of this document. In addition to their managerial
responsibilities, US groups have very major construction responsibilities in HCAL.

During FY95, the US HCAL groups built and tested two complete full-scale hadronic
calorimeter prototype systems. One system was used in 2 beamlines at CERN during 4
distinct running periods. Data taken informed on the issues of HCAL barrel and endcap
design, the e�ect of magnetic �elds, the e=h response in conjunction with a PbWO4 crystal
EM segment, the e�ect of dead material in the system, and the use of di�erent transducers.
The US groups are fully responsible for building the complete barrel HCAL, the endcap
transducers and front-end electronics, and half the very forward system.

The schedule for the barrel HCAL is shown as a bar chart in Fig. 4. Similar schedules
exist for the endcap and the very forward systems. The full milestones list for the period
up through 1997 is given in Table 5 for the HCAL Project. In FY95 work concentrated
on the test beam runs, the optics and photon transducers, and the engineering. Based on
the achieved results, there will be new test beam work in FY96. Due to a low level of
support, the electronics e�ort was deferred until FY96. That e�ort must ramp up if the
preproduction prototype is to be designed in FY96 and bid in FY97, as dictated by the
overall CMS construction schedule.

In addition, the engineering e�ort must ramp up sharply if the bid is to be ready at the
end of 1996. The HCAL is on the critical path, so that this ramp-up is clearly required.
In addition, the FY95 test beam data are playing a crucial role in achieving the decision
milestones shown in this document. The data are also allowing an informed optimization
procedure for the HCAL subsystem. As shown in Fig. 4 and Table 5, the complete FY96
e�ort leads to the construction and assembly of the HCAL preproduction prototypes in 1997.

The second full-scale hadron calorimeter prototype which was constructed in 1995 was a
novel copper - quartz �ber detector module which is a candidate for the very forward region.
That region is quite challenging experimentally, and the US groups have pioneered the use
of this novel radiation hard technology. The data taken in 1995 were crucial. That data
form the basis for a choice of technology by CMS during the December 1995 collaboration
meeting. Fuller details of the R&D achievements in FY95 are contained in the US CMS
LOI [1].

The HCAL FY96 R&D activities are summarized in Table 6. The barrel and very forward
systems are broken down by task. For each task, the participating institutions are indicated.
Also shown by task are the requested DOE and NSF R&D funds, together with the travel
funds requested of DOE.
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3.2.1 HCAL R&D Tasks for FY 1996

The FY96 R&D activities for the barrel calorimeter system are:

1. Optical System Design:
Continue design of optical system. Build full size prototypes of scintillator tile-trays.
Develop optical connectors of appropriate width and �ber count. Build quality control
station. Improve �ber splicing mechanism. Continue evaluation of optical materials
(scintillator, �ber).

(a) Optical materials evaluation. Obtain large sheets of Kharkov scintillator (base-
line). Measure mechanical, optical, and radiation hardness properties.

(b) Build full size prototypes of tile trays.

(c) Develop proper geometry optical connector made by injection molding technology.

(d) Improve on �ber splicing machine (originally built by Michigan State University).
Target is to improve machine speed, and reduce maintenance requirements.

(e) Build moving radioactive source scanning table of size appropriate for CMS tile
trays. Build moving UV lamp \pig-tail" scanner for �ber lengths appropriate for
CMS barrel.

2. Calibration System:
Analyze 1995 test beam data for performance of prototype systems. Explore option of
injecting blue light into each scintillator plate. Improve design of moving wire source
mover.

(a) Laser system development.

(b) Source mover design.

3. Photodetector R&D:
Continue study of photodetectors. Make choice of photodetector \baseline". Purchase
quantity for uniformity, aging studies, and use in test beams.

(a) Purchase quantities of remaining 2 phototdetector options. Continue evaluation.

4. Electronics R&D:
Acquire partial FERMI electronics system, evaluate performance. Evaluate SDC/KTeV
charge integrator and encoder (QIE). Evaluate candidate preampli�ers.

(a) Purchase, evaluate front-end electronics system.

(b) Purchase, evaluate preampli�ers.
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5. Test Beam Work:
Two test beam e�orts are planned for 1996: the H2 test beam at CERN; and an 800
GeV beam at Fermilab. The H2 test beam will be in a \barrel" magnetic �eld environ-
ment. We will test the \baseline" system of absorbers, scintillators, photodetectors,
and calibration systems. In the Fermilab 800 GeV beam line, we will investigate hadron
shower leakage at the highest available energy.

(a) Prepare optical system (scintillators, cables, decoder box).

(b) Purchase photodetectors and high voltage supply.

(c) Calibration system (laser, moving wire radioactive source).

(d) Infrastructure for H2 (electronics, shipping, ...).

(e) Infrastructure for Fermilab test beam.

6. Electron Beam Welding:
Continue R&D on structural welds between copper and stainless steel using electron
beam welding technique. Purchase copper plates and perform \long welds" to verify
technology. Study weld quality on lower grade (cheaper) copper alloys.

7. Engineering:
Move toward �nalization of mechanical design of calorimeter wedges and installation
�xtures. Build full size mock-up of end of wedge to study �ber and cable routing issues.
Build mock-up of \decoder" box to verify mechanical design.

(a) Engineering design.

(b) Wedge mock-up.

(c) Decoder box design and mock-up.

3.2.2 The Very Forward Hadron Calorimeter (HV)

During 1995 a hadronic (HAD) prototype was constructed at CERN by the Boston,
Fair�eld, Iowa, Texas Tech, and ITEP groups and its performance evaluated. In all regards
its characteristics were as anticipated. This prototype fully conforms to the baseline design
of the CMS Technical Proposal for the forward region.

The prototype is 1.35 m (8.8�int) long and contains 1.5% by volume of quartz optical �bers
with 300 �m diameter. The �bers are clad with uorine-doped quartz, and are therefore
radiation tolerant to gigarad levels, enough to live for a decade at the LHC design luminosity
of 1034 cm�2 s�1.

The design of the '95 prototype follows an extrapolation from the results obtained in '94
from CERN beam tests of the '94 Tail Catcher (TC). The TC prototype was built as an SSC
close-out project for a GEM forward calorimeter for similar design. In the '95 CERN tests,
the TC module was placed in the beam immediately after the '95 module. Additionally an
electromagnetic module from SSC closeout funds was briey tested in 1995 at CERN as an
e-m front end for the prototype, and more extensively at SLAC.
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At least two independent groups in our subdetector team have addressed many of the
above goals using data from test beams at SLAC in February 1995 (for the '95 electromag-
netic module) and at CERN (for the '95 combined EM/hadronic module). Since the 1995
module had mirrored quartz �bers, with beam coming in the front we could evaluate the
performance of a hadronic module; with the detector rotated by 180 degrees relative to the
beam, we evaluated its performance as an electromagnetic module, with readout of the �bers
from the front. In the tests at CERN the 1994 module was used as a tail catcher to tag the
leakage out the back of the HAD module.

3.2.3 HV R&D Tasks for FY96

The April 1995 run had four serious constraints: a) only 5 days of running; b) a limitation
to positive particles only, and therefore a maximum of 150 GeV in pion energy, and up
to 100% contamination by protons at 300 GeV; c) partial operation in the 1 to 3 Tesla
fringe �eld of the neighboring test beam; and d) an inability to veto events with double
tracks traversing the detector in the same bunch. Although some of these constraints were
alleviated in our July 1995 run (currently under analysis) all of these constraints will be
ameliorated in FY96. Two test beam e�orts are planned for 1996: the H4 test beam at
CERN and a 800 GeV beam at Fermilab. The goals for FY96 are the following:

1. Optimize the longitudinal sampling using a detector with three compartments and
event by event correlations:

(a) the GEM close-out electromagnetic module as the electromagnetic compartment

(b) the CMS '95 hadronic module (sideways) as the �rst hadronic compartment

(c) the GEM close-out tail catcher as the second hadronic compartment, with the
optical readout modi�ed for low background.

2. Activate additional towers by �lling the grooves with �bers coming from two new
suppliers, Belarus and Russia, as well as with plastic �bers (the baseline for the tail
catcher of the TP).

3. Fill in missing data to 375 GeV to relieve the positive pion/proton ambiguity from
the April data and to determine the functional form of the hadronic energy resolution
at high energies. The resolution may indeed drop logarithmically (faster than 1=

p
E,

as expected from dominance of the fragmentation function over Poissonian shower
uctuations.

4. Energy linearity and resolution measurements and longitudinal shower size evaluations
with 800 GeV proton beam at Fermilab.

5. Develop a calibration/monitoring system using LED and lasers to develop a prototype
light distribution system.
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6. QF radiation damage studies for neutrons and gammas together with the ORNL group.
Studies will include quartz �bers with plastic cladding (plastic/silica) and quartz �ber
cladding (silica/silica).

7. Measure response of prototype to neutrons and gammas and radiation hardness.

8. Modi�cations to present EM module to be used at CERN H4 96 and FNAL 96 test
runs.

9. Detailed data analysis of April and July 1995 test runs and new test data runs for
CERN H4 96 and FNAL 96.

10. Initial evaluation of �ber vendors and test of �ber samples from vendors and �nal
selection process.

11. Design of heavy lift table and (robotic) transporter.

12. Studies for the shielding design.

13. Studies for the choice of absorber Cu/Fe.

14. Mechanical assembly drawings.

15. Photodetector tests:
We propose to test rad insensitive PM prototypes similar to the R5600 miniature (8 mm
dia) PMT tested in FY95.

16. Optical readout package development:

(a) Readout mock-up.

(b) Air light guides and collectors:
In FY96 we would equip the calorimeter prototype in test beams with a complete
set of 1 m long air light guides appropriate to � = 5, and concentrators for � = 3,
quali�ed by bench tests.

(c) Beam-induced background in the readout:
This task is to fully quantify beam induced background in the above optical
readout systems, as a function of energy.

17. Prove the feasibility of < 25 ns gates to do interbunch timing with a �rst run FERMI
board:
In the very forward region, the occupancy in each readout channel reaches 100%,
posing unique challenges not only to the calorimeter technology but also to the readout
electronics. Using the fast digital waveforms recorded from the Cherenkov test run at
CERN, we are simulating the response of the proposed circuitry.

20



HCAL Project

Project Manager
D. Green

Resource Manager
J. Hanlon

Barrel
Project Manager

D. Green
Deputy Project Manager

 A. Skuja

Forward
PPC Coordinator

A. Ferrando
QF Coordinator

L. Sulak

Technical
Coordinator
J. Freeman

Endcap
Project Manager

I. Golutvin

HCAL Simulation
V. Genchev
S. Kunori

FE Electronics
J. Elias

I.F. Emelianchik

Optical Material
Evaluation

V. Hagopian

Photodetectors
P. Cushman
A. Kurilin

Test Beam
A. Ball

Optical System
Design

P. de Barbaro

HV/LV Systems
I. Vankov

Optical System
Manufacture

J. Freeman

Slow Controls
M. Shea
V. Sinko

Calibration
V. Barnes
Y. Onel

Institution Board
Chairperson

A. Skuja

Technical
Coordinator
V. Kryshkin

Absorber Design
I. Churin

Absorber Design
A. Volodko

Technical Board

Figure 3: CMS HCAL Project organization.
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Figure 4: 1995-97 barrel HCAL schedule and milestones.
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Table 5: HCAL Milestones: 1995-1997.

Milestones for HB:

� 8/95 { H4 tests of dead material (�nished); H4 tests of transducer candidates (�nished)

� 9/95 { Measure HB leakage with and without tailcatcher (�nished); Measure HB e/pi
using crystal EB (�nished)

� 11/95 { HB tailcatcher decision (made)

� 11/95 { HCAL FERMI System requirements document

� 12/95 { Finish conceptual study of EB welding; Establish EB Welding (EBW) param-
eters

� 12/95 { Finish conceptual design of HB/HF; Finish �rst pass of FEA for vacuum tank
and rail system; HB/HF �nal parameters �nalize

� 1/96 { Initial decision on HB/HF transducer (Reduce the number of viable transducers)

� 2/96 { HB/HF Calibration system conceptual design

� 3/96 { Finalize scintillator speci�cation; Begin testing scintillator baseline (presently
Kharkov scintillator)

� 3/96 { Procure prototype FERMI System

� 4/96 { Complete full length EBW studies

� 4/96 { Finalize conceptual design of megatiles; Mock-up of full-size megatiles with �ber
routing

� 5/96 { Finalize speci�cations of absorber manufacture

� 6/96 { Establish possible baseline Cu vendors for preproduction prototype wedges

� 8/96 { H2 Test Beam using 3T Magnet in Barrel �eld con�guration; EB+HB combined
test; HB uses baseline absorber, scintillator, transducer and calibration system

� 9/96 { Test of HCAL components in 800 GeV beam at FNAL

� 9/96 { Finalize selection of HB/HF transducer and calibration system

� 10/96 { Finish preampli�er evaluation

� 11/96 { Complete scintillator tests (light yield, aging, radiation damage studies)

� 12/96 { Finish assembly and installation study of HB/HF
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� 1/97 { Engineering drawings available to bid for the construction of the HB and HF
preproduction prototype wedges

� 1/97 { Call for bids for manufacture of HB/HF preproduction absorber wedges

� 1/97 { Call for bids for manufacture of HB/HF preproduction prototype megatiles

� 3/97 { Accept manufacturer of HB/HF absorber preproduction prototypes

� 6/97 { TDR for HCAL is �nalized

� 7/97 { Delivery of HB scintillator for megatiles

� 10/97 { Delivery of HB/HF absorber preproduction prototypes

� 10/97 { Finish construction of megatiles

� 10/97 { Finish construction of optical readout and electronics

� 12/97 { Finish instrumentation of HB preproduction prototypes

List of deliverables for HB:

� Engineering drawings for HB

� HCAL TDR

� Two HB wedges (preproduction version)

Milestones for QF Option for HV:

� 12/95 { HV decision (December CMS plenary week)

� 1/96 { Organize expanded QF team

� 2/96 { Preliminary design of heavy lift table and (robotic) transporter

� 3/96 { Procure and evaluate �rst run FERMI board

� 4/96 { Preliminary shielding design

� 5/96 { Procure additional QF �bers and instrument additional towers in prototype

� 5/96 { Initial selection of �ber vendor(s)

� 6/96 { Design and fabricate fast gating

� 6/96 { Electronics proof of principle test for intrabunch gating (to suppress quadrupole
halo)
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� 7/96 { CERN beam test: longitudinal sampling, EM module high rate beams

� 8/96 { Detailed optical assembly drawings

� 10/96 { Fabricate EM prototype to TP speci�cations

� 10/96 { 800 GeV beam at FNAL beam test

� 11/96 { Revised shielding design

� 11/96 { Draft mechanical assembly drawings (except table)

� 12/96 { Choice of absorber Cu/Fe (driven by cost and radiation)

� 1/97 { Full optical readout assembly design

� 2/97 { Evaluate plastic �bers for radiation hardness

� 2/97 { Finish design of heavy lift table and (robotic) transporter

� 3/97 { Final �ber acceptance tests

� 3/97 { Measure response to neutrons and gammas and verify radiation hardness (pos-
sibly at Oak Ridge)

� 4/97 { Draft TDR

� 5/97 { Choice of PMTs

� 6/97 { Finalize TDR

� 12/97 { Finish three compartment (Electron/Hadron/Tail catcher) full size prototype.

List of deliverables for QF option:

� Engineering drawings for HV

� HCAL TDR

� Three compartment full size prototype
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Table 6: HCAL FY 1996 Supplemental Funding Request (K$).

FY 1996 R&D Request Travel
Activity/Task Description Institution(s) M&S Labor DOE NSF DOE

Hadron Calorimeter 4 6 5 5 2 5 8 3 0 1 6 0 8 0

Barrel HCAL 3 8 6 4 4 9 6 7 5 1 6 0 6 1
Optical System Design 9 2 9 0 1 1 0 7 2 1 4

Optical materials evaluation FSU, Notre Dame 1 5 1 0 2 0 5 6

Full size tile tray prototypes Fermilab, Rochester 1 0 2 0 3 0 3

Optical connector development UIC, Notre Dame 2 7 1 0 3 7

Fiber splicing machine improvements Mississippi 1 0 1 0 2 0 3

Moving source scanning table Fermilab, Rochester 1 0 3 0 4 0 2

UV fiber assembly scanner UIC, Notre Dame 2 0 1 0 3 0

Calibration System 3 0 1 9 4 9 0 8
Laser system development Iowa, Iowa State 1 5 9 2 4 3

Source mover design Purdue 1 5 1 0 2 5 5

Photodetector R&D (HB and HF) 4 4 1 8 3 4 2 8 0
Evaluate photodetector options UCLA, Minnesota, 2 4 1 0 3 4

     Virginia Tech 2 0 8 2 8

Electronics R&D (HB and HF) 2 2 8 3 0 0 1
Front-end electronics evaluation UCLA, Fermilab 1 5 5 2 0 1

Preamplifier evaluation UCLA, Fermilab, Minnesota 7 3 1 0

Test Beam 1 4 9 7 2 1 6 1 6 0 2 2
Optical system preparation FNAL,FSU,UMD,Miss,Roch, 1 9 3 0 4 9 1 4

     UIC, Notre Dame 2 5 1 0 3 5

Photodetectors, preamps, HV supply UCLA, FNAL, Minnesota, 1 0 5 1 5

     Virginia Tech 1 8 7 2 5

Calibration system Iowa, Purdue 2 7 1 0 3 7 8

H2 electronics Fermilab 4 0 4 0

Fermilab test beam electronics Fermilab 1 0 1 0 2 0

Electron Beam Welding 3 6 1 0 4 6 0 4
Study techniques, quality Fermilab, Maryland 3 6 1 0 4 6 4

Engineering 1 3 2 3 2 2 4 5 0 1 2
Engineering design Fermilab, Maryland 205 205 4

Wedge mock-up FNAL, UMD, Roch, Purdue 1 0 2 0 3 0 4

Decoder box mock-up Fermilab, Maryland, Roch 3 7 1 0 4

HV Calorimeter 7 9 7 6 1 5 5 0 1 9
QF Engineering 2 4 8 5 0 0 5

Conceptual BU, Fair, Iowa, TexasTech 1 3 1 3

Drawings Boston 5 5

Integration Boston 1 1 1 1 5

Support at CERN Fairfield, Iowa, TexasTech 1 2 1 2

Readout mock-up Iowa 7 7

Videoconferencing Boston 2 2

QF Electronics R&D 7 3 1 0 0 0
Electronics Boston 3 2 5

Photomultipliers Fairfield 4 1 5

QF Test Beam 6 3 1 7 8 0 0 1 1
Outfit EM module Iowa 5 5

Prototype optics Boston, Fairfield 4 3 7

Calibration Iowa 3 2 5

Operations BU, Fair, Iowa, TexasTech 1 1 1 2 2 3

Travel BU, Fair, Iowa, TexasTech 4 0 4 0 1 1

High pressure gas wrap-up Rockefeller 7 8 1 5 0 3
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3.3 Trigger and Data Acquisition

The FY 1996 CMS trigger R&D program includes three major activities. The �rst is
the study of the performance requirements for the trigger with the goal of completing �nal
requirements for a review in November, 1996. The second is the preliminary design of the
trigger system with the goal of completing the preliminary design for a review in November,
1996. The third is the engineering evaluation of hardware proposed for use in the design for
the purpose of evaluating the design capability, feasibility, and cost. The speci�c goal of the
hardware studies is to provide the information required for the calorimeter trigger system
design and speci�cations of interfaces to the front-end, trigger and DAQ systems.

The FY 1996 CMS data acquisition R&D program is a natural continuation of our current
R&D in FY 1995 and consists of four major activities. The two hardware-oriented tasks are
the creation of a prototype test-bench for an ATM-based event-builder, and the development,
in collaboration with CERN-CMS, of prototypes of two di�erent architectures for the readout
dual port memories (RDPM), the basic unit of the CMS DAQ system. The other two tasks
are software oriented and they are related to simulation studies of switching architectures
and protocols, and the development and study of processor-based level 2 trigger algorithms.

The FY 1996 CMS luminosity monitor R&D program will involve tests of prototype
counters and simulation studies of monitoring in the forward region.

The US CMS group has a number of leadership roles in the CMS Trigger and Data
Acquisition Project (TRIDAS), as shown in Fig. 5. P. Sphicas (MIT) is the Chair of the
TRIDAS Institutional Board. W. Smith (Wisconsin) is the CMS Trigger Project Manager.
P. Sphicas also is responsible for higher level triggers. I. Gaines (Fermilab) is responsible
for the event builder. J. Branson (UCSD) is responsible for trigger simulation. Finally, as
shown in Fig. 6, G. Snow (Nebraska) is responsible for luminosity and beam background
measurements.

CMS milestones for the Trigger and Data Acquisition System are shown in Table 7.

3.3.1 Level 1 Calorimeter Trigger

Program for R&D in FY 1996

The task in 1996 is to complete the preliminary design of the level 1 calorimeter trigger
and to continue the hardware evaluation required to support this design work. Simulation
studies are also to be used to evaluate the design performance and to complete the require-
ments for the trigger. The hardware and engineering parts of this R&D program include:

1. Extract design requirements to set up data ow diagrams, state machines and a VHDL
description of the calorimeter trigger system.

2. Trigger system design: re�ne the speci�cation of the numbers of ASICs, boards, cards
and crates, and what is on each. De�ne the interfaces for each board and the I/O.
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3. Electron isolation ASIC preliminary design: produce schematics based on Vitesse li-
braries.

4. Sort ASIC preliminary design: produce schematics based on Vitesse libraries.

5. Backplane prototype construction/studies: test high volume signal transmission, con-
nectors, clock distribution, power distribution, and cooling.

6. Electron isolation prototype board for testing of data transmission path from back-
plane.

7. Dataow test from prototype receiver card to prototype backplane to prototype elec-
tron isolation card.

8. Jet/summary card preliminary design.

9. Study of intercrate data transfer techniques.

10. Preliminary design and test of board level JTAG/boundary scan diagnostics.

11. Re�ne the calorimeter trigger latency calculation.

12. Produce a more detailed cost and schedule.

The cost for the FY 1996 US CMS calorimeter trigger R&D program is shown in Table 8.

3.3.2 Level 1 Muon Trigger

Program for R&D in FY 1996

The task in FY 1996 is to complete the design of the sector electronics for the level 1
endcap muon trigger and to continue the hardware evaluation required to support this design
work. The R&D program outlined here does not encompass the parallel R&D that also must
take place on the endcap muon front-end electronics. The time scale for the FY 1996 e�ort
is set by the summer 1997 test beam at CERN, which will have bunch spacing of 25ns and
will thus be ideal for trigger/DAQ system tests. There will be a full design review of the
endcap muon trigger during the fall of 1997. It is our goal to have �rst prototypes of each
element of the endcap muon trigger electronics in place for the summer 1997 test beam.
Simulation studies are also to be used to evaluate the design performance and to complete
the requirements for the trigger. The hardware and engineering parts of this R&D program
include:

1. Our recent analysis described earlier seems to show that the 1=2-strip trigger scheme
works when applied to o�ine data from ADCs. However, the real trigger scheme,
working from comparators attached to the shaped cathode strip signals, has never
been tested. During the latter portion of 1995, we will test the comparator scheme
using real electronics on the P0 prototype.
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2. Strip comparator circuitry needs to be designed and tested. This circuitry includes
test inputs, provision for non-working strips, masking of dead channels, ganging for
low-PT muon triggering, and perhaps suppression of wide hits from delta rays or
bremsstrahlung. Several channels need to be combined into a single chip, and the
comparators must not inject noise into the precision front-end analog circuitry. Dur-
ing 1996 this will be developed in collaboration with the CERN analog engineer who
developed the currently used CSC readout track-and-hold and multiplexor circuitry
(GASPLEX chip).

3. First production of a digital pattern �nding chip for the cathode strip front-end. This
chip not only contains muon stub track patterns but also a priority encoder to select
the best pattern among the (possibly many) ones satis�ed. Simulation studies are
necessary to produce acceptable lists of patterns and priorities among them, in order
to properly con�gure the pattern chips.

4. Monte Carlo track simulation, programming, and testing of pattern-�nding circuitry
using the P0 chamber prototype. E�ciency and position resolution are the most im-
portant parameters to be determined from prototype tests of strip trigger circuitry.

5. Development of an analogous chip for patterns among wires which can also �nd the
25 ns time bucket that a muon came from { this may require two time windows: a
longer one to �nd track patterns in six layers, and a shorter time window with only a
two- or three-fold coincidence.

6. Programming and testing of the wire pattern chip on the P0 chamber prototype. Track
�nding e�ciency and bunch identi�cation e�ciency (i.e. time resolution) are the most
important parameters to be determined from these prototype tests.

7. Locally, the detection of a muon stub by the cathode strip trigger is used by the SCA
chips as a pointer to the bunch crossings and strips which contain information to be
digitized. Therefore, we hope to test \self-triggering" of prototypes of the precision
data acquisition electronics by the strip trigger electronics.

8. Provide a more detailed conceptual design of the motherboard, a single card per cham-
ber, which correlates the precise position and rough timing information from the strip
cards with the rough position and precise timing information from the wire cards. The
motherboard also handles clock distribution and pipelining of trigger data, as well as
correction of muon stub positions and angles due to muon chamber misalignment.

9. Design the interfaces between the front-end chamber cards and motherboards, and
between motherboards and the sector muon trigger electronics located in the trigger
room.

10. Using Monte Carlo tools, study track linking momentum resolution versus latency,
robustness.

11. Develop a more detailed design of the sector muon trigger electronics. Because of the
complex magnetic �eld in the forward direction, track �nding in the forward region
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must either use large lookup tables or else employ sophisticated tracking methods
which may not be possible to implement in a fast pipelined trigger. This will therefore
require much detailed simulation work.

12. Design compatibility in the sector muon trigger with barrel muon trigger data for the
region of overlap, 0:9 < � < 1:3.

13. Provide �rm estimate of total muon trigger latency.

14. Design electronics layout: �ber optic interface, internal bussing of signals, clock distri-
bution.

15. There are lingering concerns that the present design may not provide su�cient re-
jection of all types of background. Alternative chamber designs requiring di�erent
trigger strategies have been proposed (see, e.g., CMS TN/94-213). Continued study of
backgrounds and alternate chamber/trigger schemes is necessary.

The cost for the FY 1996 US CMS muon trigger R&D program is shown in Table 8.

3.3.3 Data Acquisition (DAQ)

The FY 1996 CMS Data Acquisition R&D program is a natural continuation of our
current R&D in FY 1995 and consists of four major activities:

� The creation of a prototype test-bench for event-building schemes. We propose to
install this system at Fermilab.

� The development, in collaboration with CERN-CMS, of prototypes of two di�erent
architectures for the Readout Dual Port Memories (RDPM), the basic unit of the
CMS DAQ system.

� Simulation studies of switching architectures and protocols, and comparison with re-
sults from the event builder testbench.

� The development and study of processor based level 2 trigger algorithms to further
validate the latencies and rejection factors assumed in the design of the DAQ.

Program for R&D in FY 1996

The event builder testbench program of work consists of three stages:

1. Point-to-point data link tests (for general protocol and driver development). These
tests were initiated in FY 1995.

2. Low speed ATM (155 Mbit/sec) switch tests.

3. High speed ATM (620 Mbit/sec) switch tests.
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4. Comparison of synchronous vs. asynchronous switch operation.

5. Implementation of two options of control transmission information (via the reverse
switch datapath and via an independent, external, control path), along with measure-
ment of the timing overheads associated with each option.

The RDPM program of work consists of the following tasks:

1. Complete debugging of the FPGA-based prototype RDPM.

2. Complete debugging of the embedded-processor prototype RDPM.

3. Redesign RDPM to add the functionality necessary for the event builder output (the
switch farm interface, SFI).

4. Introduction of PCI bus on FPGA-based RDPM.

The program of work on the simulation of the event builder consists of:

1. Complete the C++ software package.

2. Include the processor farm and event management protocol in the simulation.

3. Simulate and compare two architectures, with and without a central Event Manager
intelligence.

Finally, on the level 2 algorithms we plan to

1. Derive a faster version of the detector simulation from the current full CMS detector
simulation.

2. Investigate calorimeter-based high-level triggers to reduce the rate into level 3.

The cost for the FY 1996 US CMS data acquisition R&D program is shown in Table 8.

3.3.4 Luminosity Monitor

Program for R&D in FY 1996

The R&D e�ort in FY96 will focus on simulation studies for elastic and inelastic rate
monitoring in the forward region and prototype studies of scintillator-based and quartz-based
detectors for the dedicated luminosity and background monitors. The scope and objectives
of the Luminosity Monitoring project are described in the R&D request submitted to the
NSF [2].

We will machine, assemble and test prototype counters for the CMS luminosity moni-
tor and construct a cosmic ray stand for testing the prototypes. Prototypes will be made
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from polystyrene and quartz scintillator stock, wavelength-shifting optical �bers and wrap-
ping materials. We will study the light collection and uniformity characteristics of proto-
type counters for the CMS luminosity monitor. We will procure four phototube assemblies
(photomultiplier tube, base, magnetic shield) and data acquisition electronics, including a
CAMAC-based analog-to-digital converter and interface electronics, for these tests. We will
perform simulation studies of the particle multiplicity, rates and radiation exposure which
will be encountered by the luminosity and beam background monitors. In addition, we
will investigate the use of event rates of various inclusive particle production processes to
supplement the information from the dedicated luminosity monitor.

The activities above will culminate in an integrated proposal for the luminosity and
beam background monitoring techniques which will be presented to the CMS collaboration
for review in the latter half of 1997. Milestones for the luminosity monitor are included in
Table 7, and the cost for the FY 1996 US CMS luminosity monitor R&D program is included
in Table 8.
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Table 7: Trigger/DAQ Milestones.

General:

� 1996 Nov: Trigger and data acquisition requirements review (�nal choice of trigger algo-
rithms) and preliminary design review (presentation of preliminary conceptual design
of hardware).

� 1997 Nov: Trigger and data acquisition Technical Design Report

Calorimeter trigger:

� 1996 Nov: Review of primitive extraction and optical transmission prototype test with
FERMI.

� 1996 Jun: Review of prototype test of backplane, Receiver Card (incl. Adder ASIC),
and Electron Isolation Card dataow.

� 1996 Nov: Review of test of global processor prototype card.

� 1997 Jun: Review of test of control and readout prototype cards.

Muon trigger:

� 1996 Jun: Review of test benches with FPGA prototypes of PAC, synchro/readout and
sorter chips.

� 1996 Jun: Review of FPGA prototype tests of the muon sorter ASIC.

� 1996 Jun: Review of FPGA prototype tests of the meantimer ASIC.

� 1996 Nov: Review of FPGA prototype tests of the Track Finder ASICs.

� 1996 Nov: Review of prototype tests of comparator tree and pattern �nding chips for
cathode strip chamber trigger.

� 1997 Apr: Delivery of �rst presamples of PAC, synchro/readout and sorter ASICs.

� 1997 Jun: Review of prototype tests of wire pattern-�nding and bunch i.d. chips for
CSC trigger.

� 1997 Nov: Delivery of �rst presamples of ASICs for strip and wire LCT generation for
CSC trigger.

� 1997 Nov: Delivery of �rst prototype motherboard circuits for CSC trigger.

� 1997 Dec: Delivery of meantimer and correlator �nal chips for full trigger test.
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Global trigger:

� 1996 Nov: Review of Integration of Timing, Trigger and Control (TTC) chain in readout
sub-systems.

� 1997 Nov: Review of tests of prototypes of PSB and GTL cards.

Data acquisition:

� 1995 Dec: RDPM.FPGA memory management prototype and ATM(AT&T)-PCI.

� 1996 Jul: ATM-PCI-PPC 4*4 event builder test.

� 1996 Dec: RDPM/SFI and data link prototypes.

� 1996 Dec: First results of high level trigger algorithm studies.

� 1997 Jul: Readout chain test - FED,RDPM,link,SFI.

� 1997 Nov: Review of test of 256 Mbit/s and 1 Gbit/s trigger/DAQ optical link proto-
types.

� 1997 Nov: RDPM-SFI event builder system.

� 1997 Nov: High level trigger studies including tracking.

Luminosity monitor:

� 1996 Sep: Review of simulation results on radiation exposure, rates, and occupancy for
dedicated luminosity monitor and beam background monitors.

� 1997 Mar: Review of prototype test results for scintillator- and quartz-based prototypes
of counters for dedicated luminosity monitor and background monitors.

� 1997 Sep: Presentation of integrated proposal for luminosity measurement, beam-gas
and beam halo background monitoring to CMS collaboration.

34



Table 8: Trigger/DAQ FY 1996 Supplemental Funding Request (K$).

FY 1996 R&D Request Travel
Activity/Task Description Institution(s) M&S Labor DOE NSF DOE

Trigger and Data Acquisition 2 2 5 2 4 5 4 1 0 6 0 4 0

Level 1 Calorimeter Trigger 7 9 1 0 9 1 8 8 0 10.5
Equipment (Backplane Study) 5 9 0 5 9 0

Crate Fermilab, Wisconsin 2 2

Backplane construction Fermilab, Wisconsin 2 0 2 0

VME controller Fermilab, Wisconsin 4 4

Test cards (3 data, 1 clock) Fermilab, Wisconsin 1 5 1 5

Power supplies, cooling, distribution Fermilab, Wisconsin 1 5 1 5

Cabling hardware Fermilab, Wisconsin 3 3

Equipment (Jet/Energy Sum & Electron Trigger Studies) 2 0 0 2 0 0
Trigger boards (4) Fermilab, Wisconsin 2 0 2 0

Engineering and Technical 0 1 0 9 1 0 9 0
1 MY engineering Wisconsin 109 109

Level 1 Muon Trigger 2 0 5 0 7 0 0 10.5
Equipment 2 0 0 2 0 0

Track-finding prototype UCD,UCLA,MIT,Ohio State 2 0 2 0

Engineering and Technical 0 5 0 5 0 0
0.5 MY engineering UCD,UCLA,MIT,Ohio State 5 0 5 0

Data Acquisition 1 1 1 5 1 1 5 2 1 0 1 9
Equipment 1 0 9 0 1 0 1 8

115 Mbps ATM/SONET adapter (16) FNAL, Iowa St, MIT, Miss 1 6 1 6

16-port ATM switch FNAL, Iowa St, MIT, Miss 3 5 3 5

2-channel PCI sources (8) FNAL, Iowa St, MIT, Miss 2 4 2 4

FPGA RDPM prototypes (2) FNAL, Iowa St, MIT, Miss 8 8

PCI test equipment FNAL, Iowa St, MIT, Miss 2 2

ATM card VME/SUN UC San Diego 1 1

JTAG analyzer UC San Diego 1 1

VORTEX RDPM prototypes (2) UC San Diego 1 6 1 6

C80 H/W emulator UC San Diego 6 6

Software 2 0 0 2
C80 source debug S/W UC San Diego 2 2

Engineering and Technical 0 5 1 5 1 0
0.5 MY engineering UC San Diego 3 7 3 7

0.8 MY technician UC San Diego, MIT 1 4 1 4

Luminosity Monitor 1 5 3 5 0 5 0 0
Equipment 1 5 0 0 1 5

PMT assemblies Nebraska 2 2

DAQ electronics Nebraska 5 5

Disc. and coinc. units Nebraska 3 3

Prototype materials Nebraska 5 5

Engineering and Technical 0 3 5 0 3 5
0.3 MY engineering Nebraska 1 8 1 8

1.0 MY technician Nebraska 1 7 1 7
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3.4 Electromagnetic Calorimeter

The US CMS groups working on the electromagnetic calorimeter are concentrating on
a few speci�c areas where they have unique expertise so that a signi�cant contribution can
be made. These areas are front-end electronics, the avalanche photodiode readout, thermal
�nite element analysis, crystal surface treatment and scintillation properties, and the laser
light source for the calibration monitoring system.

In the management of the ECAL project we have responsibility for the electronics, the
avalanche photodiodes and the crystal processing; see Fig. 7. In all cases this responsibility
is shared with at least one of our European counterparts, illustrating the way in which we
have become embedded in the organization of this mostly European project.

In FY95 the US groups worked on the development of a new type of APD with EG&G,
making detailed physical measurements of the devices, including measurements of noise, re-
sponse uniformity, radiation damage by neutrons and of thermal variations of the signal.
Electronic components for the front-end readout, such as high-speed ADCs and analog com-
pression circuits were fabricated and tested in beams with PbWO4 crystals. US groups also
carried out many precision measurements of the physical properties of the lead tungstate
crystals as part of the CMS crystal development program.

In the schedule for construction of the 110,000 PbWO4 crystal calorimeter, the production
of crystals is planned to begin with a preproduction phase in 1997, in which mass-production
procedures will be developed and checked in preparation for the start of full production in
1998. The production of other elements must follow a similar path, as all the crystals will,
after assembly into baskets, be calibrated in a test beam. The electronics readout, including
the phototransducer, needs to be completely standardized and production begun, so that
crystals coming o� the production line can be immediately assembled into modules complete
with readout electronics for calibration in a beam.

The ECAL milestones relevant to the US FY96 program are shown in Table 9. The FY95
ECAL R&D activities, participating institutions, and the estimated costs are summarized
in Table 10.

3.4.1 Photodetector R&D Program

There are two major manufacturers of APDs: Hamamatsu and EG&G. The US groups
are working with EG&G to optimize their detector for the crystal readout, accordingly we are
requesting funds for a subcontract with them for this development. This will be the second
part of a three-part program with EG&G. The �rst part, paid for by our collaborators at
PSI, was devoted to the reduction of the excess noise factor (ENF) in the avalanche process.
In the second part of the program the company will:

� Redesign the non-magnetic APD package, both to circumvent problems in hermeticity
and attachment found in 1995 with the current package, and to reduce manufacturing
costs.
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� Improve the internal structure of APD, that is to tailor the response to the require-
ments of the CMS. (The many parameters that describe the performance of the APD,
which include the response to ionizing radiation, the temperature and voltage depen-
dence of the gain, and the excess noise factor of the ampli�cation process, cannot be
simultaneously optimized. The best solution for CMS will be ascertained.)

� Incorporate a temperature sensor in the package, for precise monitoring of the gain.

As part of this subcontact the US groups will receive from EG&G samples for evaluation
and measurement. Furthermore, the simulation package which is used to design the APDs,
SILVACO, is available at the University of Minnesota, and the group there will work with
this package to to accurately predict e�ects like the response to ionizing radiation, which are
not available in standard simulations.

The groups will also continue the neutron radiation damage measurements at ORNL with
Cf252, started in 1995, and participate in the test beam program at CERN.

3.4.2 Electronics R&D Program

Princeton is responsible (along with ETH Zurich) for the overall management of the
ECAL readout electronics. The group, which is based at CERN, works in close contact with
the ECAL management and thus is able to play a leadership role in these e�orts. Their
responsibilities in this phase is the development, in conjunction with the various interested
groups, of the best possible design for the readout chain.

During 1995 the Princeton group has built, and tested in beams, discrete analog compres-
sion circuits and high speed ADCs, fabricated in 1.2 micron AMS BiCMOS, an IC version of
an analog compression circuit (in collaboration with IPN Lyon) and carried out a test of the
complete readout (IC Preamp+IC Compressor+ADC) coupled to a crystal in a test beam
at CERN.

The development projects for FY96 in this area are:

� Perform tests with 36-crystal matrix at CERN, which will include dynamic range
compression, ADC cards and Trigger Filter logic built by Princeton in collaboration
with IPN Lyon.

� Participation in the design and evaluation with beam and laboratory tests of compo-
nents.

� Assembly of a complete chain, from the crystal through to the main readout and
trigger, for component evaluation.

� Design and build front-end readout components in a new radiation-hard process at
Honeywell: CHFET (Complementary Heterojunction FET) GaAs.

� Fabricate further Bi-CMOS compressor prototypes.
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� Perform tests at PSI with the high-rate proton beam of crystals coupled to readout
components.

� Prototype a high-speed readout coupled to digital trigger circuitry.

3.4.3 US Crystal R&D Program

The Caltech and BNL groups will continue to work on the program to develop high
quality PbWO4 crystals. In 1995 they made many contributions to this program, most
notably in the characterization of the scintillation properties, including measurements of the
emission and the decay time constants and their variation during and after irradiation. The
development projects planned for 1996 are:

� Characterize full size crystal samples supplied by CERN, including measurements of
the transmittance, the emission spectrum, the light yield, the light response uniformity
and the decay time.

� Carry out radiation damage studies at Gamma irradiation facilities at JPL and BNL
for these full-size samples, and charged hadron irradiation studies at BNL.

� Carry out material analysis at commercial companies of the crystals to identify the
correlations, if any, between impurities/defects and the crystal properties.

� Acquire a set of doped crystal samples from the Shanghai Institute of Ceramics to
understand the e�ects of speci�c impurities.

In addition to these crystal studies at Caltech and BNL, the LLNL group have the
responsibility to develop and prototype a crystal end-face cutting machine. They have this
responsibility due to their unique expertise in this �eld. They will de�ne the proper cutting
and polishing methods and then design and fabricate a prototype cutting machine. This
prototype must be delivered to CERN at the end of 1996 in order to allow the construction
of replicas (not a US responsibility) for delivery to the crystal processing centers in time for
the beginning of the preproduction phase.

3.4.4 Other R&D E�orts

Besides these main R&D programs, groups from the US will work in two other areas.

The LLNL group will begin a collaborative e�ort with CERN to model the thermal
environment of the crystal matrix and the associated electronics. As both the light yield of
the crystal and the gain of the avalanche photodiodes increase with decreasing temperature,
to give a combined signal variation of 4%/�C, this is an essential part of our engineering
design. As thermal FEA is a unique capability of the LLNL, this e�ort, which must progress
in conjunction with the engineering design of the calorimeter, needs to begin in FY96.
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The Caltech group have taken on responsibility for light-source and the high-level distri-
bution network of the Light Monitoring system. This group, in collaboration with JPL, will
prepare the light source for the test beam run in 1996 at CERN.
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Table 9: ECAL Milestones.

� For the end of 1995:

1. Produce 20 radiation-hard crystals with a 30% improvement in the light yield
over the level achieved in 1994;

2. Produce EG&G and Hamamatsu avalanche photodiodes with a reduced response
to ionizing radiation;

3. Improve the Hamamatsu diode such that the dark current is < 100 nA, the ca-
pacitance is < 100 pF, and the gain versus voltage performance is improved;

4. Produce rad-hard crystals with light attenuation length longer than 1 m after 0.5
Mrad irradiation.

� For the end of 1996:

1. Produce 100 crystals with � 12 photons/MeV and the same radiation hardness
achieved in 1995;

2. Produce and test a 100-crystal matrix with �E=E at 100 GeV � 0.6%, with
voltage and temperature stabilization;

3. Design and prototype a crystal end-face cutting machine for the crystal prepro-
duction period;

4. Produce a radiation hard version of the front-end electronics;

5. Reduce the excess noise factor of EG&G diode to < 2.5.

� For June 1997:

1. Select the avalanche photodiode.

� For December 1997:

1. Perform global ECAL system test, including complete front-end electronics;

2. Complete Technical Design Report.
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Table 10: ECAL FY 1996 Supplemental Funding Request (K$).

FY 1996 R&D Request Travel
Activity/Task Description Institution(s) M&S Labor DOE NSF DOE

Electromagnetic Calorimeter 2 6 0 1 4 0 3 4 0 6 0 4 0

Photodetectors 1 2 0 5 0 1 1 0 6 0 2 0
Subcontract to EG&G for APD Minnesota 6 5 6 5

Device Evaluation Minnesota, Fermilab 1 0 3 0 4 0

Device Evaluation Northeastern, Fermilab  1 0 1 0

APD Neutron Irradiation Northeastern, Minnesota 2 0 1 0 3 0 1 0

Travel to test beams and vendors Minnesota 1 0

Domestic Travel Northeastern 1 0 1 0

APDs for test beams Minnesota 5 5 0

APDs for test beams Northeastern 1 0 1 0

Electronics 6 0 5 0 1 1 0 0 1 0
Electronics Test Bench Princeton 3 0 3 0

Bi-CMOS Compressor Prototypes Princeton 2 0 2 0

Full Chain Development Princeton 1 0 1 0

Travel to vendors and PSI Princeton 1 0

Engineer (B. Wixted 4 months) Princeton 5 0 5 0

Crystals 8 0 4 0 1 2 0 0 1 0
Crystal Characterization Caltech, BNL 2 0 2 0

Travel to CERN Caltech 1 0

Technician Salary (D. Ma) Caltech 4 0 4 0

Monitoring light Source Caltech, (JPL) 5 5

Crystal Endface Cutter Fermilab (LLNL) 4 0 4 0

Crystal Surface Treatment Fermilab (LLNL) 5 5

Crystal Matrix Thermal FEA Fermilab (LLNL) 1 0 1 0
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3.5 Tracking System

The CMS R&D program for tracking in FY1996 concentrates on the development of the
forward pixel detector system and the forward MSGC/MGC wheels. These e�orts are taking
place in light of the relevant tracking milestones as set out in Annex 9 of the CMS Interim
Memorandum of Understanding [3]. Speci�cally, those relevant to the US CMS groups are:

� Tracking system

{ 12/97 Technical Design Report

� Pixel detectors

{ 12/97 Readout Architecture Decision

{ 12/97 Prototype module with LHC adequate analog block

� MSGC/MGC detectors

{ 12/96 Engineered prototypes of single sided modules

{ 12/96 Choice of microstrip gas technology for stereo measurement

{ 06/97 Prototypes of sectors of a wheel and a disk partially equipped with engi-
neered single sided prototype modules.

The organization of the CMS Tracking Project is shown in Fig. 8. The MSGC schedule
and milestones are shown as a bar chart in Fig. 9. Tracking milestones are listed in Ta-
ble 11, and the FY96 R&D activities, the participating institutions, and estimated costs are
summarized in Table 12.

3.5.1 Pixel Detectors

As stated in the CMS Technical Proposal [4], the US CMS pixel group has responsibility
for the design and construction of the forward pixel disks for the CMS central tracker. An
overview of this system and a discussion of the R&D program for FY 1996 are given in the
1995 US CMS Letter of Intent [1]. The high priority areas for R&D are (1) proof of principle
of column architecture pixel readout technology including a beam test of a 12 x 64 pixel
array; (2) design of the pixel array layout, mechanical supports and cooling for the forward
disks; and (3) development of pixel diode arrays for the forward disks. The speci�c tasks for
these R&D areas are described below. The groups working on pixels are UC Davis, Florida
State (SCRI), Johns Hopkins, LLNL, Los Alamos, Rice, and Texas Tech.

Pixel Readout Development, Hybridization

The 12 x 64 readout array establishing proof-of-principle of the column readout archi-
tecture is under development at LBL. It will be suitable for bonding to a detector array for
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use in beam tests later in 1996. UCD has prepared bump-bonding prototypes in collabo-
ration with LBL for use in indium and solder bonding tests, and is currently bonding test
structures. Solder bumping would be achieved using the MCNC uxless process.

Hybridization and testing of the 12 x 64 array will take place 1996. Electronic simulation,
hybridization and bench tests of the readout and hybridized detectors will take place at UCD.
Beam tests of detectors will be performed in conjunction with LBL/ATLAS.

While the front end design of the 12 x 64 array will satisfy many of the requirements
for LHC use, further work is required to achieve lower thresholds, reduced power dissipation
and reduced time walk. Although these goals may be achievable within the context of the
existing \time-over-threshold" approach, alternate front end designs (still coupling to the
same column architecture) may be better suited to the CMS forward pixel disks, particularly
if signi�cant charge sharing with neighboring pixels is not needed or available. UCD will
investigate the suitability of alternate front end designs in the context of physics simulations
of the pixel disk performance.

Pixel readout and hybridization milestones are included in Table 11.

Mechanical and Thermal Design and Evaluation

An engineering study is required to establish the feasibility of the mechanical concept for
the forward pixel detector modules (Phase I), and to perform a detailed analysis of the pixel
disks and related systems issues (Phase II). The outcome of the full study would include
CAD drawings for vendor quotes to establish manufacturing costs.

Cooling: The detector temperature will be of order or less than 0� C, to reduce the e�ects
of radiation damage to the detector. A suitable coolant must be used (consistent with the
rest of the CMS silicon tracker) and su�cient ow provided. Analysis must account for heat
conduction and thermal gradients in supporting material and deal with CTE of detectors,
readout and support, as well as strength of bonding adhesives under thermal stresses.

Mechanical support: The issues here are sti�ness, low radiation length, and freedom from
distortion under gravitational and thermal stresses; also to be considered are the method of
connection to rest of the tracking system and alignment issues.

Electrical connections: The pixel detector arrays will connect to multilayer kapton cables
for local electrical interconnections. The combined arrays will connect to the outside world
through other cables and �ber optic links. The mechanical structure must provide support
for the local interconnection cables and points of attachment for the external connections.

For Phase I, engineers must develop a �nite element model for analysis of thermal and
mechanical performance of the basic unit (e.g., arc and subring). Assuming a constant heat
load (due primarily to the pixel readout electronics), analyze uid channel sizing and ow
rate. Find thermally induced distortions assuming suitable end connections. Analyze the
e�ect of cooling from room temperature to the operating temperature. Evaluate alternate
materials to reduce thermal strains and improve the stability of the detector. Review design
concept relative to alternatives (e.g., \fan-blade" approach to pixel array construction) in
light of this analysis. This will determine the overall dimensions of the pixel detector arrays.
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For Phase II, a �nite element model must be developed for the entire disk consisting of
subunits de�ned in Phase I. De�ne and analyze support structure to asses gravitational and
thermal strains. Propose design variations to achieve goals of accuracy, stability, minimum
temperature gradients and minimum radiation length. Prepare design sketches as required
for these improvements. Assess dynamic behavior of structure and modify design parameters
as required to achieve goals. Prepare reports and transparencies as required for technical
brie�ngs. Develop CAD drawings of resulting system for vendor quotes.

Mechanical and thermal design/evaluation milestones are included in Table 11.

Pixel Detector Diode Array Development

Following determination of the pixel array geometry from Phase I of the mechanical and
thermal design studies, layouts must be made of prototype pixel arrays. These must include
channel stops between pixels since electrons will be collected. The design must take into
consideration the results of radiation tests of pixel arrays at PSI and elsewhere. The goal
is to develop diode test arrays for hybridization with readout arrays including prototype
multichip modules with interconnection traces for the readout chips.

Pixel detector diode array milestones are included in Table 11.

3.5.2 Micro-Strip Gas Chambers (MSGC)

The USMSGC team is committed to build one fourth of the forward tracking of CMS. The
detectors will be MSGCs arranged in \forward wheels" as described in the CMS Technical
Proposal [4]. In the present design one \wheel" includes two disks made with 5 concentric
rings of detectors. Each MSGC unit is trapezoidal in shape to avoid gaps, has an average
area of 10cm � 12cm, and has a maximum of 512 channels. One \wheel" requires nearly
500 MSGCs. The detectors supplied by the US group are to be assembled and tested in
the US before installation at the LHC. The US groups involved in this R&D are Fermilab,
Mississippi, Northeastern, Northwestern, and Rockefeller.

During 1995 the US group tested its �rst MSGC in a test beam at BNL. Detectors were
built on di�erent substrates (glass and polyimide). The sensitive area was 34 by 65 mm2 and
was equally subdivided in two regions with anodes of 200�m and 400�m pitch respectively.
The signals of groups of anodes as well as of the individual 120 cathodes have been read out
using a CAMAC system and also using the very �rst version of the SVXII-B chip. E�ciency
curves for nine di�erent gas mixtures have been measured. The resolution was measured for
MSGCs tested at BNL. The sigma, for the 400�m pitch region is 75�m, while for the 200 �m
region it is about 60�m. These numbers include the contributions of the multiple scattering
and of the geometry of our telescope of MSGCs. A Monte Carlo program built on Geant
shows that the attainable resolutions (after removing multiple scattering and geometry) are
consistent with values of 60�m (40�m) for 400 and 200�m pitch respectively. These numbers
agree with the best measured values today.
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R&D Tasks for MSGCs in FY 1996.

The immediate goal of the CMS group for forward tracking is to carry out, by the end
of 1997, a system test with one partially instrumented \forward wheel". The results of this
test would then allow CMS to select the technology and proceed with the construction phase
of these detectors which must be installed in the second half of 2003; see Fig. 1.

The R&D in 1996 will allow some time to choose between the di�erent substrates and
geometries of the electrodes. The milestones we have set for the US CMS MSGC group (see
Fig. 9) are to design, build and test MSGCs (of 10cm � 12cm) on substrates of Upilex with
overcoating and read out using the CMS electronics. These chambers will be �rst tested with
Fe55 sources and possibly with cosmic rays. A beam telescope consisting of 4 MSGC units
will then be tested in a test beam at Fermilab. We will test these devices later at CERN
together with the one built by our European collaborators. Aging of our MSGCs will be
carried out with X-Rays generators and at the test beam facility at the Fermilab Booster.
There is great interest, especially in Europe, in using as detectors Micro Gap Chambers
(MGC). Fabrication techniques for MSGCs and MGCs using lasers will also be explored.

A bar chart of the MSCG milestones and tasks is shown in Fig. 9. The US CMS groups
involved in MSGCs are shown in Table 12, together with the tasks for which they have taken
responsibility and the cost estimate.
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Figure 9: 1995-97 MSGC schedule and milestones.
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Table 11: Tracking Milestones.

Pixel Detector Milestones:

� Pixel Readout Development/Hybridization

{ 06/96 { 12 x 64 array bench tests

{ 09/96 { 12 x 64 array beam tests

� Mechanical and Thermal Design/Evaluation

{ 07/96 { Phase I

{ 12/96 { Phase II

� Pixel Detector Diode Array

{ 07/96 { Pixel array geometry speci�cation

{ 09/96 { Layout of diode array prototype

{ 12/96 { Diode array prototype

MSGC Milestones:

� Substrates

{ 11/95 { Design new mask for 10cm � 12cm

{ 01/96 { Mask design completed and submitted to manufacturer

{ 03/96 { Mask available from manufacturer (HTA)

{ 05/96 { Prints on Upilex come back from manufacturer (Max Levy)

{ 05/96 { Survey prints for defects and repair where possible

{ 06/96 { Overcoating of substrates with diamond �lm

� MSGC Units

{ 06/96 { Assemble and leak test MSGCs

{ 07/96 { Mount electronics and HV feeds. Test chambers under voltage

� Electronics

{ 12/95 { Procure RD-25 front end chips

{ 12/95 { Design board for front end interconnection (preamp board)

{ 12/95 { Design board for HV distribution

{ 02/96 { Boards available

{ 03/96 { Procure full CERN/CMS DAQ electronics
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{ 05/96 { Assembly, bench testing

{ 08/96 { Full readout with CMS electronics

� Mechanical

{ 02/96 { Complete the mechanical design of the support frame for MSGC

{ 04/96 { Frames completed and available

{ 01/96 { Gas enclosures and drift electrodes assembly starts

{ 06/96 { Cosmic ray test support completed

{ 08/96 { Test beam support completed

� Testing

{ 08/96 { Measure gas gain and stability of completed MSGCs with Fe55 source

{ 09/96 { Start test beam at Fermilab

{ 12/96 { First test beam results become available

{ 03/97 { Testing at CERN begins

� Aging studies

{ 02/96 { Long term aging studies with X-ray unit begin

{ 06/96 { Long term aging studies with Fermilab booster begin
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Table 12: Tracking System FY 1996 Supplemental Funding Request (K$).

FY 1996 R&D Request Travel
Activity/Task Description Institution(s) M&S Labor DOE NSF DOE

Tracking System 2 3 9 8 1 1 6 0 1 6 0 3 0

Pixel Tracker 1 3 1 2 9 8 0 8 0 1 7
Detector Development 7 2 8 0 8 0 0

Array mechanical design Johns Hopkins 2 5 2 5

Prototype production Johns Hopkins 3 2 3 2

DAQ and test electronics Johns Hopkins 1 5 1 5

Assembly Johns Hopkins 4 4

Testing Johns Hopkins 4 4

Readout Development 5 9 2 1 8 0 0 1 2
Electronic engineering/simulation UC Davis 2 4 2 4 4

Support and cooling studies UCD, (LLNL), TexasTech 2 5 2 5 4

Readout fabrication UC Davis 1 0 1 0

Hybridization/testing UC Davis, (LANL) 2 1 2 1 4

Software Development 0 0 0 0 5
Tracking simulations UC Davis, FSU-SCRI, Rice 5

Forward MSGCs 1 0 8 5 2 8 0 8 0 1 3
Substrates 3 4 1 8 2 6 2 6 4

Masks NEU, NWU, Fermilab 1 2 4 8 8 2

Prints NEU, NWU, Rockefeller 1 6 1 0 8 1 8 2

Overcoating Fermilab 6 6

Evaluation and QC Fermilab, Rockefeller 4 4

Electronics 4 0 1 6 1 7 3 9 0
Procure front-end chips Mississippi 8 8

PC boards NEU, Miss, Fermilab 1 2 6 6 1 2

CMS DAQ electronics NEU, Rockefeller, Fermilab 2 0 1 0 3 2 7

Mechanical 2 2 1 8 2 8 1 2 6
MSCG frames Northwestern,Northeastern 1 0 8 6 1 2 3

Test beam support Mississippi, Rockefeller 7 6 1 3 3

Cosmic ray test support Mississippi, Rockefeller 5 4 9

Testing 8 0 5 3 3
Mixer and flow meters Northwestern 5 5

Gas Northeastern 3 3

Fermilab test beam FNAL,Miss,NEU,NWU,Rock 3

Aging Studies 4 0 4 0 0
Beam monitor Fermilab, Mississippi 4 4
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3.6 Software and Computing

Software and computing e�orts are essential to the success of the CMS experiment.
Within CMS, software-related activities are coordinated by the Software Technical Board,
whose organization is shown in Fig. 10. Among the US members of the Software Technical
Board are the coordinators for Software Engineering, jet/tau/missing Et, HCAL, Muon, and
Trigger Software, and Event Visualization.

A strong software and computing e�ort is being mounted by the US CMS Collaboration.
The US CMS task leaders are listed in Table 13. During FY95, substantial contributions were
made by the US software group to the design and optimization of the detector. Important
studies were completed on Muon System alignment and track matching, on HCAL resolution
and optimization, on Trigger algorithms and design, as well as physics and common software
studies. A list of the CMS Technical Notes authored by US software groups in 1995 is given
in Table 14.

Software and computing resources are vital to the experiment as a whole, and need to be
supported as a coherent e�ort. To this end, a CMS Technical Proposal for Computing will
be submitted to the LHC Computing Review Board (LCRB) at the end of 1996. A separate
but parallel software operations funding request will be prepared and submitted to DOE in
1996.

US software and computing milestones for FY96 are listed in Table 15. The proposed
software and computing R&D is described below. The FY96 tasks, participating institutions,
and costs are summarized in Table 16.

3.6.1 Software and Computing R&D Plan

The US CMS FY96 software and computing R&D plan is described below. US groups
have leadership roles in all the R&D tasks described in this section.

1. Development of the common CMS software framework:
For this task the role of the US groups is pivotal. This development e�ort will mold
the CMS software structure for the coming years. It will require substantial coordina-
tion supported by workshops dedicated to intensive development e�orts by experts of
various subsystems. These workshops are the software-equivalent of beam tests, and
have proven to be highly e�ective.

2. Workstations for US physicists in CERN:
The new Building 40 at CERN will provide o�ce space for the US CMS collaboration.
A small number of workstations is a necessity for the productivity of US physicists
working in CERN for beam-test, software development and event visualization. They
would also be an important resource for the (highly CPU-intensive) detailed simulation
work done by physicists in the US.

3. Study of full pattern recognition, vertex reconstruction, and the e�ects of background,
pile-up and muon radiation on the detector e�ciency and physics performance:
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These challenging tasks are essential in ensuring that the muon and inner tracker
systems perform at their full potentials. The Kalman Filter method is the core algo-
rithm for track reconstruction and pattern recognition. For high event-rate studies,
we require a fast simulation that includes realistic parametric detector resolutions and
e�ciencies, and approximations for beam-related and -unrelated backgrounds.

4. Performance studies of the HCAL design and detailed simulation of the CMS calorime-
try system's performance for missing Et measurements:
Fully implement HCAL geometry in the framework of CMSIM100; to simulate using
GEANT the Spring-Summer '95 CMS HCAL CERN beam test results, and compare
these with data; to create a detailed shower library for CMS calorimetry; and to study
CMS performance for missing Et measurements. Issues such as the following will be
studied: phi cracks between HCAL modules; cable routing and e�ect of cable mass;
and optimization of massless gap/tail catcher.

5. Physics tools:
Focus on physics processes involving muons and missing Et. After we have completed a
study of the process H! ZZ! ``��, we are embarking on a study of H!WW ! jj`�
and strong WW Scattering (WL WL scattering), which explore the ability of the HCAL
to reconstruct jet-jet invariant masses. We will investigate the search for charged
Higgs in top decays, where the Higgs is reconstructed in the � � � channel, as a way
to benchmark CMS's � -reconstruction capabilities. We will investigate the ability of
CMS to �nd supersymmetric particles through missing Et+jet signatures.

6. Pilot computing farm:
The availability of very inexpensive computers with large CPU power but small I/O ca-
pabilities, makes the idea of stacking large numbers of such CPUs into dedicated farms
very attractive. The development of e�cient algorithms to schedule tasks, allowing
the transparent use of such \commodity components" are planned.

7. Evaluation and decision on CMS computing model:
A taskforce for computing will evaluate the various pros and cons for centralized,
regional, and distributed computing, weigh the relative loads on the CPU or the wide-
area-network, judge the balance between recalculation and storage, participate actively
in the design of the computing model so as to position ourselves to take advantage
of the industrial development in this country, and explore commercial software tools
developed in US industry.
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Table 13: US CMS Software Task Leaders.

The coordinators indicated by � are also members of the CMS Software Technical Board.

Muon Software

�Coordinator Winston Ko (UC Davis)
Track reconstruction Yuri Fisyak (UC Davis)
Software alignment Torre Wenaus (LLNL)

HCAL Software

�Coordinator Shuichi Kunori (Maryland)
Fast Simulations John Womersley (Fermilab)

Trigger Software

�Coordinator Jim Branson (UC San Diego)
�Jet Trigger Sridhara Dasu (Wisconsin)
CSC Trigger Richard Breedon (UC Davis)

Inner Tracker Software

Forward pixel, MSGC Martyn Corden (FSU-SCRI)

Event Visualization

�Coordinator Lucas Taylor (Northeastern)

CMSIM100 Development

GEANT Constants Yuri Fisyak (UC Davis)
Other tasks All above � coordinators
Software Engineering

�Coordinator Richard Mount (Caltech)
Standards Lucas Taylor (Northeastern)

Physics Tools

�Jet and missing Et John Womersley (Fermilab)
Tau recognition Marc Mohammadi Baarmand (SUNY Stony Brook)
 position, �� rej. Sergey Shevchenko (Caltech)

Computing Systems

Network & Videoconf. Harvey Newman (Caltech)
Irwin Gaines (Fermilab)

Computing Model Richard Mount (Caltech)
Pilot MC Farm John Swain (Northeastern)
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Table 14: CMS 1995 Technical Notes by US Software Groups.

Common Software:

� TN/95-082, The \CMS-FORTRAN" Standard, J. Swain and L. Taylor

� TN/95-080, GEANT Constants De�nition Language for CMS, Y. Fisyak

Muon Software:

� TN/95-141, Muon system and Central Tracker alignment with muons, Y. Fisyak

� TN/95-083, Study of track-matching between the muon system and the inner tracker,
Y. Fisyak, W. Ko, J. Rowe

� TN/95-026, Total-momentum dependence of the muon resolution, W. Ko, J. Rowe

HCAL Software:

� TN/95-153, E�ect of Dead Material in a Calorimeter, D. Green

� TN/95-147, Quartz Fiber Calorimeter for CMS-VFCAL: April 1995 Test Beam Anal-
ysis, S. Doulas and A. Rosowsky

� TN/95-116, GEANT Computer Simulation for the CMS End Cap Test Beam Calorime-
ter, K. Michaud, P. de Barbaro, A. Bodek

� TN/95-058, CMS Hadronic Calorimetry Simulation Using Hanging File Data, I. Gaines,
D. Green, J. Marra�no, J. Womersley, W. Wu, S. Kunori

� TN/95-057, Di-jet Mass Resolution at High Luminosity in the CMS Calorimeter,
A. Beretvas, D. Green, J. Marra�no and W. Wu

Trigger Software:

� TN/95-112, New Algorithms for CMS Electron/Photon Trigger - Use of Fine Grain
Calorimeter Data, S. Dasu, J. Lackey, W.E. Smith, W. Temple

� TN/95-111, CMS Missing Transverse Energy Trigger Studies, S. Dasu, J. Lackey,
W.E. Smith, W. Temple

� TN/95-013, Baseline Design for CSC-based Endcap Muon Trigger, J. Hauser

Inner Tracker Software:

� TN/95-081, CMS tracker radiation length budget calculation with CMS100, Y. Fisyak
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Physics Studies:

� TN/95-154, Search for Heavy Higgs in the Channel H ! WW ! `�jj, I. Gaines,
D. Green, S. Kunori, J. Marra�no, J. Womersley, W. Wu

� TN/95-084, Search for Heavy Higgs in the Channel H ! ZZ ! ``��, I. Gaines,
D. Green, S. Kunori, J. Marra�no, J. Womersley and W. Wu
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Table 15: US Software and Computing Milestones for FY 1996.

� Oct '95 - Complete initial CMSIM100 Framework (�nished).

� Oct '95 - Complete implementation of CMSIM100 for Muon including geometry, hit
and digitization (�nished).

� Nov '95 - Complete implementation of CMSIM100 for HCAL including geometry, hit
and digitization.

� Dec '95 - Complete jet �nding code in HCAL in CMSIM100 framework.

� Jan '96 - Complete implementation of CMSIM100 for Inner Tracker including geometry,
hit and digitization.

� Mar '96 - Complete study of missing-Etsignature for supersymmetry.

� Apr '96 - Finalize geometry for HCAL.

� Apr '96 - Complete �rst implementation of the Muon reconstruction package including
the reconstruction bank.

� Jun '96 - Complete fast Muon track �nding and reconstruction.

� Jun '96 - Complete fast HCAL shower simulator.

� Sep '96 - Complete tau-�nding algorithm.

� Sep '96 - Complete simulation of Muon LCT and timing for trigger.

� Oct '96 - Complete CMS Technical Proposal for Computing for the LCRB.

� Nov '96 - Submit LOI for US CMS Computing to DOE.

� Dec '96 - Complete full Muon track �nding and reconstruction.

� Dec '96 - Complete implementation of Inner Tracker track �nding and reconstruction
package.
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Table 16: Software and Computing FY 1996 Supplemental Funding Request (K$).

FY 1996 R&D Request Travel
Activity/Task Description Institution(s) M&S Labor DOE NSF DOE

Software and Computing 8 0 0 2 0 6 0 3 0

Common Software & Workstations 4 5 0 1 5 3 0 7 .5
Common Software/Computing UC Davis, Johns Hopkins, 3 0 1 5 1 5 7.5

   Maryland, Northeastern

Event Visualization FSU-SCRI, Northeastern 1 5 1 5

Subsystem Software Development 2 0 0 5 1 5 16.7
Muon Software/Comuting UC Davis, UC Riverside 3 3 9.2

   UCLA, CMU, (LLNL)

Inner Tracker Software/Computing UC Davis, FSU-SCRI, 1 7 2 1 5 4.2

   Johns Hopkins, Rice

HCAL Software/Computing Fermilab, Maryland 3.3

Physics Tools 0 0 0 0 0 .8
Physics Tools Caltech, UC Davis, 0.8

   Fermilab, Stony Brook

Computing Model 1 5 0 0 1 5 5 .0
Pilot Computing Farm Northeastern 1 5 1 5

Computing Model Evaluation Caltech, UC Davis, UCSD, 5.0

   Fermilab, Northeastern, 

    FSU-SCRI, Wisconsin 
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3.7 Project Management

The US CMS Collaboration must mount a construction project in FY97 in order to
maintain the overall CMS schedule. To that end, a bare bones project o�ce is to be set up
at Fermilab which will act as the host laboratory for the US CMS Project. The organization
of the US CMS Project O�ce, which is foreseen to attain full sta�ng in FY98, is shown in
Fig. 11. A �rst step was taken in FY95 with the establishment of a CMS Department in the
Research Division of Fermilab. Partial support is provided by Fermilab as host laboratory.

The steps taken in FY95 were to coordinate the Letter of Intent [1], to assemble the US
part of the IMOU [3], to formulate a Project Management Plan [6] and associated US CMS
Memoranda of Understanding (MOU), to setup templates for the Project Work Breakdown
Structure (WBS), and to coordinate this document, the US CMS FY 1996 Supplemental
Funding Request. All these sorts of activities must intensify in FY96 if the US CMS Project
is to begin in FY97.

In particular, secretarial assistance has become a pressing issue. It is also necessary in
FY96 to take a �rst cut at integrating the cost and the schedule, given that a set of milestones
now exists. The liaison to the parent e�ort of CMS at CERN also requires the expenditure
of resources. For example, the coupling of the US CMS WBS and the CMS Cost Estimate [5]
is very tight. For those subsystems where the US groups have complete responsibility it is,
indeed, a one-to-one mapping. Maintaining that coupling is a nontrivial exercise. The FY96
R&D request for US CMS Project Management activities is shown in Table 17.

Project Administrator

J. Hanlon

Technical Coordinator

(1 FTE)

Systems Engineer

(1 FTE)

Cost and Schedule Manager

(1 FTE)

Engineering Support
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Figure 11: US CMS Project O�ce organization.
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Table 17: Project Management FY 1996 Supplemental Funding Request (K$).

FY 1996 R&D Request Travel
Activity/Task Description Institution(s) M&S Labor DOE NSF DOE

Project Management 1 7 3 3 5 0 0 0 .0

Information Systems Fermilab 8 2 1 0
Document Preparation Fermilab 2 1 3 1 5
Cost and Schedule Integration Fermilab 3 1 2 1 5
Liaison to CMS at CERN Fermilab 4 6 1 0

4 Supplemental Travel Request

In addition to the costs for M&S and labor needed for R&D in FY96, there are sup-
plemental costs for travel and salary support of physicists. These costs are not part of the
subsystem R&D funding already explained in Section 3 of this document.

US physicists play critical roles in the management of the CMS experiment. We hold
project management responsibility for the EMU, HCAL and Trigger subsystems. In addi-
tion, as indicated in Section 3, US physicists are Institutional Board Chairs for the Muon,
HCAL, and Trigger/DAQ subsystems. We are also Technical Coordinators for the EMU and
HB systems, and Resource Coordinator for HCAL. In ECAL, US physicists are task leaders
for Crystal Processing and for Electronics and Trigger. In the area of Software and Com-
puting, US physicists are Coordinators for Muon, HCAL, and Trigger Software, for Event
Visualization, and for Software Engineering.

In order to ful�ll these responsibilities within an international collaboration such as CMS,
travel support is sorely needed. Although we are pressing the teleconferencing technology,
there remains an irreducible travel component to the operation of the CMS Collaboration.
In addition to travel support, funding for partial salary support of a physicist is included in
the supplemental travel request. The EMU, tracking, and software requests include a total
of $30K for the partial support of Y. Fisyak at UC Davis. This support is assumed to be
transitional in that it is expected that US CMS project funding in FY97 and beyond will
not provide physicist salary support.

A summary table of costs for travel broken down by subsystem and further by task is given
in Table 18. Also indicated are the US CMS institutions involved. This table summarizes
by university the travel requests already shown in Section 3 where the R&D context of the
tasks is available. The R&D request summary is given in Section 1. We request these funds
simply in order to allow us to ful�ll our positions of authority and responsibility within CMS.
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Table 18: US CMS FY 1996 Supplemental University Travel Request to DOE (K$).

Travel
Subsystem/Task Description Institution Request

US CMS FY 1996 Supplemental University Travel Request 3 0 0

Endcap Muon Detector 8 0
Simulations, P0 data analysis at CERN UC Davis 1 6
P0 tests, P1 tests, trigger work at CERN UCLA 8
P0 tests at CERN and at UCR UC Riverside 6
P0 tests, P1 tests (LLNL) UC Riverside 6
P0 tests, P1 tests Carnegie Mellon 4
Management, P0 tests Florida 8
P0 tests, P1 tests at FNAL,trigger tests with P0 MIT 9
P0 tests, P1 tests, trigger work at UCLA Ohio State 7
P1 tests at FNAL Purdue D 5
Management, return yoke design work, P1 design Wisconsin 1 1

Hadron Calorimeter 8 0
HV test beam Boston 8
HB electronics UCLA 1
HV test beam Fairfield 3
HB test beam Florida State 6
HB calibration ($6K); HV test beam ($3K) Iowa 9
HB mechanics ($8K), preproduction prototype engineering ($8K) Maryland 1 6
HB optics Mississippi 6
HB calibration Purdue G 1 0
HB optics Rochester 1 6
HV test beam Rockefeller 3
HV test beam Texas Tech 2

Trigger and Data Acquisition 4 0
Muon trigger UC Davis 2.0
Muon trigger UCLA 8.5
DAQ design UC San Diego 10.5
DAQ design MIT 7.0
DAQ design Mississippi 1.5
Calorimeter trigger Wisconsin 10.5

Electromagnetic Calorimeter 4 0
Travel for crystal characterization Caltech 1 0
Travel for transducer evaluation Minnesota 2 0
Electronics travel Princeton 1 0

Tracking System 3 0
Software development UC Davis 5
Pixel travel UC Davis 1 2
MSGC travel Mississippi 4
MSGC travel Northwestern 9

Software and Computing 3 0
Muon software/computing UC Davis 15.0
Muon software/computing UC Riverside 1.7
Computing model Caltech 5.0
Inner tracker software/computing Florida State (SCRI) 1.7
HCAL software/computing Maryland 3.3
Physics tools SUNY Stony Brook 0.8
Inner tracker software/computing Rice 2.5
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